FORM DPW-CIA 2005 ' £ 2 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December 2015

Date: January 4, 2016

CONTRACTOR:  Paul's Electrical Contracting, LLC

ADDRESS: 99-1400 Koaha Place Contract No. 63386 [ -"'jt
City, State ZIP: Aiea, Hi 96701 DAGS Job No. 12-20-2662
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS
CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,768,700.00  |oue monTHLY: t¢f PROJECT SCHEDULE
{ /DALY REPORTS 1 #f PAYROLL AFFIDAVTT
DRSS e
] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS 2
Total _$ 123,867.00 ACCEPTANGE T TPANTACCEPTANGE
Adjusted Contract Amount $ 4,892,567.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 31.26% _$  1,490,804.00 90.00%_$ 111,481.00 $ 1,602,285.00
Retained REDUCED| ] $ 83,271.00 $ 1025700 § 93,528.00
Amount Subject to Payment $ 1,407,533.00 $ 101,224.00 $ 1,508,757.00
Payments to Date $ 1,121,458.00 $ 10122400 $§ 1,222,682.00
Payments Now Due $ 286,075.00 $ - $ 286,075.00
Payment No. FINAL[ ] 5
Compet, o ren O oot Tion o] con ooz use o v e o a2 o 1 ot b e s
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Project Inspector or Engmoer Dale

PAUL'S ELECTRICAL CONTRACTING, LLC
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5 Approved Braneh Chief or Distrct Enginear Dnte: By sigriature / Title Date
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(/ Hiate Pubiic Works Administrator Diata




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2015

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENC DAGS Job No.: 12-20-2662
a3 I NTRACT
o BASIC CONTRACT PL.TO RETN AMOUNT
O |PRIME CONTRACTOR TRADE LIGENSE NO. AMOUNT LJ&E1 Y. PL1 % RETAINED
Paul's Electrical Contraciing, LLC |General Contractor  |ABC-26840 $2,926,657 $1.316,165 44.97% 5% $65,808|A
isuasnusimamEzans REsnEEEmaEEEEmEE MREsEsEsuEBansE
SUE
CONTRACT
BASI B-CONTRACT| COMPL.TO RETN AMOUNT
SUBCONTRACTCR TRADE LICENSE NO. AMOUNT DATE| % CMPL %| RETAINED|
|Beachside Roofing BC-22075 $ 125,684.00 | § 11,487.00 9.14% 10% $1,148
Commerclal Shestmatal C-444 $ 560,669.00 | $ - 0.00%) 10% 30
Quality General ABC-13362 $ 114,000.00 | § - 0.00%. 10% 30
Eagla interiors C-26022 5 201,74000 | § - 0.00% 10% 30,
Gima Past Control, Inc. |Pco-783 $ 1,713.00 | § 1,305.70 76.22%] 10% $130
Harris rebar South Pacific Inc C-16621 $ 113,28600 | § - 0.00% 10% 30
HTECC ABC-29085 ] 317,00000 | § - 0.00% 10% $0
{Integrated Consiruction Inc. ABC-13434 $ 250,500.00 | $  100.000.00 39.92%| 10% $10.000
|lsland Landscaping C-2952 $ 14,945.00 | § - 0.00%] 10% $0
|Paradlsa Reinforcing C-16621 $ 108.668.00 | § 73,332.70 67.48% 10% $7.333
M. Shiroma Painting BC-22075 $ 33,828.00 | & - 0.00%)  10%| 30
#DIVIO! 10% $0
#DIVIO! 10% 30
#DIV/D| 0% 30
HDIVID! 10% $0
HOIV/O! 10%, $0
#DIVIOL 10% $0
#OIVIO! 10% $0
#DIV/ID! 10% 30
|
Total Retained from Subs $1,842.043 $174,638) S17.463|B
$4,768,700] $1,490,803
e e e e e e e e e e e e R e R R R R

I certify that the above retentions are correct for this request.

Checked/Verfiad by:

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contractor ﬂ ‘4 /-/
‘ .
: (/-/', Initial - Project Inspector or Engineer
offo4 [10

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet
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DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2015

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERC DAGS Jaob No.: 12-20-2662
a CHANGE]
P ORDER
(o] LICENSE CHANGE ORDER| COMPL, AMOUNT
3] PRIME CONTRACTOR TRADE |@_ AMOUNT| TO DATE| % CMPL| RETN %| RETAINED
Paul's Electrical Contracting, LLC |General Contractor $28,179 $17,792] 63.14% 5% $888|A
I I | I I I I I
H
RDER SUB
LICENSE CHANGE ORDER SUB|] COMPL. AMODUNT
SUBCONTRACTOR TRADE |& AMOUNT| TODATE| % CMPL| RETN % RETAINED
[~ [Beachside Roofing BC-22075 | § - $0] #DW/D! 10%} § -
Commercial Sheetmatal C-444 3 - 30| #Div/ol 10%] § -
Quallty Genaral ABC-13362 | § - 30| #DIV/O! 10%] $ -
{Eagle Intariors C-26022 3 - 50| #DIv/O! 10%] § -
|Gima Past Control, Inc. PCO-763 $ - $0| #DIVIOl 10%] $ -
|HarrIs rebar South Pacific Inc C-16621 $ - $0| #Divio! 10%] § -
|HTECC ABC-29085 | 5 2.000.00 sol  0.00% 10%] § .
Ilntegrated Constructfon Inc. ABC-13434 | § 93.688.00 $93,688] 100.00% 10%] § 9,368.00
Island Landscaping C-2952 $ - $0| #DIviO! 10%] $ -
Paradise Ralnforcing C-16621 $ - $0] #DIViDt 10%} § -
M. Shiroma Painting BC-22075 | $ = $0] #DIV/DY 10%) $ -
#OIVI0! 10%) $ *
HOIVID! 10%) § 2
#DIVIO! 10%] § -
#DIV/O! 10%)] $ -
H#DIV/O! 10%| $ =
#OIV/O! 10%] $
HOIVIO! 10%] $
#DIVIO 10%] §
Total Retained from Subs §95.688]  $93,688 $9.368|B

| cerlify that the above retentions are correct for this request.

Checked/Varified by:

PAUL'S ELEGFRICAL GONTRACTING, LLC

Name of Contraftor e B ﬂ U
‘ 1Y

Initlal - Project Inspector or Enginger
61/04 /10

By Signature Dala

NOTE:
Columnar totals shall be equal in dallar valua to that on
the Monthly Estimaie Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
]

Monthly Payment Slip
PAYMENT NO.:

BILLING MONTH: December-15

PROJECT TITLE: HAWAII STATE HOSPITAL - SYSTEM-WIDE EMERGENCY
GENERATORS

DAGS JOB NO.: 1 2-20-2662

CONTRACT NO.: 63386
CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC
VENDOR CODE: 30131100
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B 14~ 4olom $302, 334,00 %1 ,259.00 $ 246 075,00
Totals: $302,334.00 $16,259.00 $286,075.00
Change Order Payment Suffix: 3
Suffix Eund Symbaol Amount Earned R age Amount Due
03 B11-406M $0.00 $0.00 $0.00
e Totals:
& _ Grand Total: $302,334.00 $16,259.00 $286,075.00
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Verified By
DAGS, DIV, OF PLSLIC WORKS
STAFF SERVICES OFFICE

(This Sectlon for Administrative Services Office Use Only)
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